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This is tus August 1, 1970 status of the PCB pollution
control program.

I. PCB Levels in Sewer;

A. Summary of data on Aroclor losses to the river
were reported in TSD Progress Report 91341:4119
Report w}» 6/23/70. Current losses are about
45 if/day to the river which is a concentration
of 200-250 ppb.

B. Memo being published by M. Pierle covering the
sampling program for the plant. The Aroclor
Department and total plant effluent will be
monitored daily. Current effort is to improve
the sampling technique.

C. Aroclor analyzer received and laboratory is ready
for routine analysis. Sampling will .begin on a
routine basis this week.

II. Projects To Reduce Sewered PCB's From Aroclor Department
A. Absorber rupture disk repiping (Est. 1512) complete.

B. Basin for trenches (Est. 1793) complete.

/
C. Blow tank demister (Est. 2031) project approved, long

£•11 very items on order and project package will be
issued by 8/7/70.

D. Provide paving curbs and catch basin in Aroclor
department to prevent losses ffoa spills especially
in the tank car loading area. Guesstimated cost is
$60,000 to $80,000. Estimate will be submitted by
mid -August.
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III. Program to Eliminate Sewered PCB's From Using Departments

r A. Monitoring of losses by using departments continues.
Summary report for July will be issued by 8/10/70.

B. The five Organic TSD process groups have responded
with programs for their areas. These programs are
attached. Inorganic TSD is in the process of pre-
paring a program for Inorganic Departments.

C. Tony Rasmussen has completed an evaluation indicating
that a 45,000 gallon former SAB tank can be adapted
to store waste Aroclor until incineration facilities
are complete. This would reduce dumping liquid
Arodors in the Sanitary Land Fill. Bob Moody is
preparing an. estimate to modify this tank to unload
tank cars and tank trucks. He is also preparing
an estimate for purchasing a used tank trailer for
In-plant hauling. EDO for these estimates is 8/10/70.

IV. Removal of Soluble PCB's From Sewer Stream (reach 10 ppb)

No work being done at WGK. Research at Anniston working
on process.

V. PCS Levels in Atmosphere
A. Points of loss have been determined. Report being

. published. Most severe losses are from tjherminol units
in Depts. 239, 245, 248 and 255. Work begun to correct
these areas.

B. Equipment has been purchased to take vapor samples.
Where vapor is flowing/ losses can be measured quanti-
tatively. Where vapor flows cannot be measured such as
In breather vents, qualitative results will be obtained.
Will complete this as per schedule by 9/1/70.
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VI. PCS jteyork froJect fEst- 2095) - Estimate completed,
** * $̂ 2,000 capital, $3,000 expense. Appropriation request

i being typed.

Phase I - Modify piping to use #4 still for 125̂  and 1265
Aroclors - Complete and in operation. $2,000
verbally approved.

Phase II - Install piping to rework direct from tank cars.
Project package has gone to the field. Pump and
other long delivery items on order. $6,000
verbally approved.

Phase III - Install rework" feed tank - Storage tank from
phenol-department on hold.

VII. Incineration Liaison
A. Phenol department fusion reactor area firmed up as

location for Aroclor incineration. Tony Rasmussen
named Manufacturing Representative.

W. C. Engman
Technical Services Department
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